

TOWNSHIP OF NORTH HURON

REPORT

Item No.

REPORT TO: Reeve Vincent and Members of Council

PREPARED BY: Donna White DATE: 18/04/2016

SUBJECT: Patrick Street Reconstruction Project – Tender Results

ATTACHMENTS: R J Burnside Recommendation Letter

RECOMMENDATON:

THAT the Council of the Township of North Huron hereby accepts the recommendation from R. J. Burnside to accept the tender submitted by Lavis Contracting Co. Ltd. In the amount of \$310,564.50 (including HST) for the Patrick Street Reconstruction project subject to the execution of the necessary documentation.

EXECUTIVE SUMMARY

The Patrick Street Reconstruction Project received pre-budget approval by Council to proceed to tender using the Invited Competitive Bid process on April 4, 2016. The project location is one block on Patrick Street from Carling Terrace to Catherine Street in the Wingham ward and has been submitted for OCIF Formula Based Funding. The project was originally tendered in June of 2015, however the lowest bid received was significantly more that the budget estimate and therefore the project did not proceed. The bids results for this tender were lower than the 2015 amounts and within the 2016 budgeted amount. This project has been identified as a "very high risk" in the Township Asset Management Plan.

DISCUSSION

Four tenders were received meeting the tender requirements and the lowest bid received was from Lavis Contracting Ltd. This tender was reviewed by the engineer and recommended for approval by Council.

FINANCIAL IMPACT

The 2016 budget includes \$325,018 (net of HST) allocated to roads, storm, water and sanitary sewer which includes engineering estimated at \$13,500. The budget amount is sufficient to cover the tender amount of \$279,672.96 (net of HST) plus the engineering estimate.

FUTURE CONSIDERATIONS

The project is to be substantially completed by September 30, 2016

RELATIONSHIP TO STRATEGIC PLAN

Goal #4 – Our administration is fiscally responsible and strives for operational excellence.

Donna White, Treasurer	Sharon Chambers, CAO	Page 1